ID WBS Task Name Contact | Resource Duration
o Initials

301 3.5.5.14 Documentation Completion GG AB2 12 days
302 |4 3.5.5.15 Create NGOP config baseline, support process, training AL AL,AB2 10 days
347 4.3.45 Adapt to use ReSS in DOGPCI GG GG 22 days
66 |[Ed 2.10.7 Write evaluation of extensions to development GG GG 8 days
37 2.6.5 DOrepro tools adaptation: Adjust DOrunjob to use request system GG PL,PM 25 days
254 3.5.2.2.4 Clean up non-rotated log files (eg. Tomcat) GG PM 3 days
42 2.7.1 Generalization of Job Types according to I/O Characteristics GG PM 7 days
255 3.5.2.3 Automation of all gridmap file management (including condor_schedd) GG PM 3 days
260 3.5.3.2 Improve algorithm for selection of OSG resources GG PM 6 days
43 2.7.2 Resolve how to add production paths in future: Document GG PM 4 days
336 4.3.2.6 Job State diagram with most common error state causes MD PM 5 days
56 29.1 Start Prod at Stage 2: SamGrid notification=all bug fix GG PM 2 days
246 35214 Deploy/observe tools for SamGrid job queue GG PM,SS 3 days
248 3.5.21.2 Deploy/observe tools for auto-clean up for OSG job queue GG PM,SS 3 days
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Start Finish Dec 30, '07 Jan 6, '08 Jan 13, '08 Jan 20, '08 Jan 27, '08
SIMITIWI[T[F[S[s[M[TIwW[T[F[S[sIM[TIWI[TI[F][S SIM\TIWIT\F\S sIMITIW[TI[F]I[S
Mon 1/7/08 Fri 1/25/08 AB2 Documentation Completion |
Fri 1/18/08 Fri 2/1/08 AL,AB2 h— Cre
Mon 1/7/08 Fri 2/8/08 GG Qg
Tue 1/22/08 Thu 1/31/08 N clcH S —— (| Y=Y
Mon 12110007 Fri 1/25/08 e - DOrepr tools adaptation: Adjust DOY|
Wed 1/23/08 Fri 1/25/08 : PM ‘I Clean-up non-rotated log files (eg. T 1
Mon 1/28/08 Tue 2/5/08 PM g—
Mon 1/28/08 Wed 1/30/08 PM (s Automation |
Thu 1/31/08 Thu 2/7/08 ‘ PM E
Wed 2/6/08 Mon 2/11/08
Mon 2/11/08 Fri 2/15/08

Tue 2/12/08
Mon 1/28/08
Mon 1/28/08

Wed 2/13/08
Wed 1/30/08
Wed 1/30/08

PMj,SS [ Deploy/obsei
PM,SS @ Deploy/obse
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Feb 3, '08

Feb 10, '08

Feb 17, '08

Feb 24, '08

Mar 2, '08
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sIMITIWI|TI]FI[S

sIMITIWI|ITI]F][S
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